COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2001

ESTI MATE SUMVARY 11: 20: 52
CONTI D C11487 ESTI MATE NO. 0023 PROG SPEC YR 1991
PCN: 11487-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 199.0 DAYS TIVE ALLOW 188 WORK DAYS
STERLI NG REST AREA PERCENT TIME: 105. 85 ORI G TIME ALLOW 120 WORK DAYS
PROJIECT NO. STA R400- 047
STERLI NG REST AREA
NAME OF ROAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 11/13/ 2001 DATE TI ME STARTED 09/ 07/ 1999
6663 COLORADO BLVD. DATE LET 07/ 08/ 1999 DATE WORK BEGAN 09/ 07/1999
DATE AWARDED 08/ 04/ 1999 DATE TI ME SToPPED 11/13/2001
DATE CONTRACT EXECUTED  08/04/1999 DATE ACCEPTED 11/13/ 2001
COWERCE CI TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 09/ 07/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,426, 243. 65 PARTI Cl PATI NG $  2,425,160.13 $ 292.79
AWARD PRQJECT AMI:  $ 2,396, 478.75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 99. 96% TOTAL EARNI NGS 2,425, 160. 13 202.79
FUNDS AVAI LABLE: $ 1,083.52 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,425, 160. 13 292.79
TOTAL CLAI MS: $ 0.00 RETAI NAGE -6, 000. 00 29, 947.18
SECURI TI ES ENCUVBERED 6, 000. 00 -29,947.18
NET EARNI NGS 2,425, 160. 13 292.79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,425, 160. 13 292.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 292.79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQIECT: STA R400- 047 ESTI MATE NO 0023 11:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0005 202-00203 *REMOVAL OF CURB AND GUTTER 182. 000 182. 000
LF 0. 000 0. 00
5. 00000 182. 000 910. 00
0010 202-00220 *REMOVAL OF ASPHALT MAT 340. 000 340. 000
SY 0. 000 0. 00
3. 00000 340. 000 1, 020. 00
0015 202-01000 *REMOVAL OF FENCE 875. 000 875. 000
LF 0. 000 0. 00
4.50000 875. 000 3,937.50
0020 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVMPLETE | N PLACE) 23, 695. 000 23, 695. 000
(14 0. 000 0. 00
7.25000 23, 695. 000 171,788.75
0025 203-01500 *BLADI NG 2.000 2.000
HOUR 0. 000 0. 00
100. 00000 2.000 200. 00
0030 203-01510 BACKHOE DELETED BY FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0035 203-01555 *DOZI NG ( LANDSCAPI NG) DELETED BY FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0040 208-00011 ERCSI ON BALES (VWEED FREE) 9. 000 9. 000
EACH 0. 000 0. 00
15. 00000 9. 000 135. 00
0045 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0050 210-00050 *RESET FI RE HYDRANT 1.000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1.000 2, 200. 00
0055 210-00750 RESET LI GHT STANDARD 1. 000 1.000
EACH 0. 000 0. 00

600. 00000 1. 000 600. 00
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 210-00810 *RESET GROUND SI GN 2.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0065 212-00006 * SEEDI NG ( NATI VE) 3. 560 3. 560
ACRE 0. 000 0.00
625. 00000 3. 560 2,225.00
0070 212-00011 *SEEDI NG ( LAVWN) 3.510 3.510
ACRE 0. 000 0. 00
2,000. 00000 3.510 7,020. 00
0075 212-00047 *SO L PREPARATI ON ( SPECI AL) 5. 240 5. 270
ACRE 0. 000 0.00
4, 700. 00000 5.270 24, 769. 00
0080 213-00003 *MULCHI NG (WEED FREE) 10. 650 10. 530
ACRE 0. 000 0. 00
600. 00000 10. 530 6, 318. 00
0085 213-00061 *MJULCH TACKI FI ER 1, 550. 000 1, 550. 000
LB 0. 000 0.00
3. 00000 1, 550. 000 4, 650. 00
0090 213-00700 * LANDSCAPE BOULDER 11. 000 11. 000
EACH 0. 000 0. 00
325. 00000 11. 000 3,575.00
0095 214-00000 * LANDSCAPE MAI NTENANCE DELETED BY MCR L17 0. 001 0.682
LS 0. 000 0.00
25, 000. 00000 0.682 17, 050. 00
0096 900-00014 ADDED | TEM (LUMP SUM)/ LANDSCAPE NMAI NTENANCE ADJUSTED 1.000 0. 000
WORK & PRI CE, MCRL18
LS 0. 000 0. 00
17, 050. 00000 0. 000 0.00
0100 214-00215 *DECI DUOUS TREE (1.5 I NCH CALI PER) 17. 000 17.000
EACH 0. 000 0.00
300. 00000 17.000 5, 100. 00
0105 214-00225 *DECI DUCUS TREE (2.5 I NCH CALI PER) 70. 000 70. 000
EACH 0. 000 0. 00

370. 00000 70. 000 25, 900. 00
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0110 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 251. 000 251. 000
EACH 0. 000 0.00
32. 00000 251. 000 8, 032. 00
0115 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 25. 000 25. 000
EACH 0. 000 0. 00
315. 00000 25. 000 7, 875. 00
0120 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAI NER) 12. 000 12. 000
EACH 0. 000 0.00
30. 00000 12. 000 360. 00
0125 214-00710 *BROADLEAF EVERGREEN SHRUB (1 GALLON CONTAI NER) 24.000 24.000
EACH 0. 000 0. 00
21. 00000 24. 000 504. 00
0130 214-00810 *GROUND COVER VI NES (1 GALLON CONTAI NER) 38. 000 38. 000
EACH 0. 000 0.00
14. 00000 38. 000 532. 00
0135 214-00910 *PERENNIALS (1 GALLON CONTAI NER) 12. 000 12. 000
EACH 0. 000 0. 00
10. 50000 12. 000 126. 00
0140 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8.870 8.870
TON 0. 000 0.00
36. 00000 8.870 319. 32
0145 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 309. 310 313. 000
TON 0. 000 0. 00
100. 00000 313. 000 31, 300. 00
0150 412-00600 * CONCRETE PAVEMENT (6 | NCH) 95. 500 95. 500
5% 0. 000 0.00
36. 00000 95. 500 3, 438. 00
0155 412-00800 *CONCRETE PAVEMENT (8 | NCH) 13, 138. 000 13, 138. 000
sy 0. 000 0. 00
36. 00000 13, 138. 000 472, 968. 00
0160 506-00209 *RI PRAP (9 | NCH) 12.370 12.370
cy 0. 000 0. 00
140. 00000 12.370 1, 731. 80
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0165 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 5. 900 5. 750
Cy 0. 000 0. 00
600. 00000 5. 750 3, 450. 00
0170 603-01180 *18 1 NCH REI NFORCED CONCRETE PI PE 238. 000 238. 000
LF 0. 000 0.00
55. 00000 238. 000 13, 090. 00
0175 603-01240 *24 1 NCH REI NFORCED CONCRETE PI PE 107. 000 107. 000
LF 0. 000 0. 00
26. 00000 107. 000 2,782.00
0180 603-01300 *30 I NCH REI NFORCED CONCRETE PI PE 272.000 272.000
LF 0. 000 0.00
22.00000 272.000 5, 984. 00
0185 603-05018 *18 I NCH REI NFORCED CONCRETE END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
250. 00000 1.000 250. 00
0190 603-05024 *24 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
350. 00000 2.000 700. 00
0195 603-05030 *30 I NCH REI NFORCED CONCRETE END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
445. 00000 1.000 445. 00
0205 603-50004 *4 | NCH PLASTIC PI PE 962. 000 962. 000
LF 0. 000 0.00
16. 00000 962. 000 15, 392. 00
0210 603-50006 *6 | NCH PLASTI C PI PE 515. 000 515. 000
LF 0. 000 0. 00
25. 00000 515. 000 12,875.00
0215 604-13005 INLET TYPE 13 (5 FOQT) 1. 000 1.000
EACH 0. 000 0.00
2, 300. 00000 1. 000 2, 300. 00
0220 604-19210 INLET TYPE R L 10 (10 FOQT) 1.000 1. 000
EACH 0. 000 0. 00

3, 800. 00000 1. 000 3, 800. 00
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 604-20000 OUTLET STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
4,700. 00000 1. 000 4,700. 00
0230 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0235 604-30010 *MANHOLE SLAB BASE (10 FOOT) 3.000 3. 000
EACH 0. 000 0.00
3, 400. 00000 3. 000 10, 200. 00
0240 607-11460 *FENCE WOOD RAI LI NG DELETED BY FM 105 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0245 607-60120 *20 FOOT GATE 1. 000 1. 000
EACH 0. 000 0.00
370. 00000 1. 000 370. 00
0250 608-00000 CONCRETE SI DEWALK 1, 491. 000 1,491.170
sy 0. 000 0. 00
22. 00000 1, 491. 170 32, 805. 74
0255 608-00005 CONCRETE SI DEWALK ( SPECI AL) 683. 000 683. 000
5% 0. 000 0.00
34. 00000 683. 000 23, 222.00
0260 608-00010 CONCRETE CURB RAMP 186. 000 184. 670
sy 0. 000 0. 00
80. 00000 184. 670 14, 773. 60
0265 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 1, 367. 000 1, 367. 000
LF 0. 000 0.00
12. 00000 1, 367. 000 16, 404. 00
0270 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2, 910. 000 2,910. 000
LF 0. 000 0. 00
13. 00000 2,910. 000 37, 830. 00
0275 609-24004 GUTTER TYPE 2 (4 FOOT) 20. 000 20. 000
LF 0. 000 0.00
40. 00000 20. 000 800. 00



CONTI D: C11487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0280 610-00055 MEDI AN COVER MATERI AL ( STONE) 1, 475. 000 1, 475. 000
SF 0. 000 0.00
4. 00000 1, 475. 000 5, 900. 00
0285 613-16010 *LI GHT STANDARD AND LUM NAI RE ( DECORATI VE) 17. 000 17. 000
EACH 0. 000 0.00
6, 900. 00000 17. 000 117, 300. 00
0290 613-30400  *LI GHT STANDARD ALUM NUM (40 FOOT) 3.000 3. 000
EACH 0. 000 0.00
5, 150. 00000 3. 000 15, 450. 00
0295 613-40010 LI GHT STANDARD FOUNDATI ON 20. 000 20. 000
EACH 0. 000 0.00
660. 00000 20. 000 13, 200. 00
0300 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 3.000 3. 000
EACH 0. 000 0.00
480. 00000 3. 000 1, 440. 00
0305 613-74000  *LI GHT MAST ARM 3. 000 3.000
EACH 0. 000 0.00
250. 00000 3. 000 750. 00
0310 614-00011  *SI GN PANEL (CLASS I) 158. 000 167. 000
SF 0. 000 0.00
18. 00000 167. 000 3, 006. 00
0315 614-00012  *SIGN PANEL (CLASS I1) 45. 000 45. 000
SF 0. 000 0.00
19. 00000 45. 000 855. 00
0320 614-00013  *SIGN PANEL (CLASS I11) 280. 000 280. 000
SF 0. 000 0.00
22.00000 280. 000 6, 160. 00
0325 614-00044  *TIMBER SI GN POST 4X4 | NCH 43.000 43. 000
LF 0. 000 0.00
15. 00000 43. 000 645. 00
0330 614-00216  *STEEL SI GN POST (2X2 | NCH TUBI NG 288. 000 288. 000
LF 0. 000 0.00
9. 00000 288. 000 2,592. 00
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0335 619-00005 *WATER LI NE 1. 000 . 000
LS . 000 0. 00
38, 000. 00000 . 000 38, 000. 00
0345 622-00200 TABLE 7. 000 . 000
EACH . 000 0. 00
1, 900. 00000 . 000 13, 300. 00
0355 622-00800  * COMFORT STATI ON 1. 000 . 000
EACH . 000 0. 00
860, 000. 00000 . 000 860, 000. 00
0355 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED . 000
MATERI ALS
DOL . 000 0. 00
1. 00000 . 000 0. 00
0355 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED . 000
MATERI ALS
DOL . 000 0. 00
1. 00000 . 000 0. 00
0355 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED . 000
MATERI ALS
DOL . 000 0. 00
1. 00000 . 000 0. 00
0355 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED . 000
MATERI ALS
DOL . 000 0. 00
1. 00000 . 000 0. 00
0355 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED . 000
MATERI ALS
DOL . 000 0. 00
1. 00000 . 000 0. 00
0355 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED . 000
MATERI ALS
DOL . 000 0. 00
1. 00000 . 000 0. 00
0360 622-00850 TRAILER SANI TARY STATI ON 1. 000 . 000
EACH . 000 0. 00
12, 000. 00000 . 000 12, 000. 00
0365 622-20080 FLAGPOLE 2.000 . 000
EACH . 000 0. 00
3, 700. 00000 . 000 7, 400. 00
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0370 623-09900  *SPRI NKLER SYSTEM 0. 980 0. 980
LS 0. 000 0.00
90, 000. 00000 0. 980 88, 200. 00
0375 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0380 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
0385 627-00005 *EPOXY PAVEMENT MARKI NG 13. 000 13. 000
GAL 0. 000 0.00
100. 00000 13. 000 1, 300. 00
0390 627-30205 *THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 30. 000 30. 000
SF 0. 000 0.00
5. 00000 30. 000 150. 00
0395 627-30210 *THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) 80. 000 80. 000
SF 0. 000 0.00
10. 00000 80. 000 800. 00
0405 630- 00000 FLAGGA NG 159. 000 159. 000
HOUR 0. 000 0.00
19. 00000 159. 000 3, 021. 00
0410 630-00002 TRAFFI C CONTROL SUPERVI SOR 13. 000 13. 000
DAY 0. 000 0.00
375. 00000 13. 000 4,875. 00
0415 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 1. 000 0. 900
EACH 0. 000 0.00
90. 00000 0. 900 81.00
0430 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 8. 000 7.200
EACH 0. 000 0.00
110. 00000 7.200 792. 00
0440 630-80380 TRAFFI C CONE 62. 000 55. 800
EACH 0. 000 0.00
13. 00000 55. 800 725. 40
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0445 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0455 700- 70025 F/ A QUALI TY | NCENTI VE PAYMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0465 700- 70050 F/ A REMOVAL OF REST AREA 5, 374. 050 5, 824. 000
F A -228.210 -228.21
1. 00000 5, 595. 790 5,595.79
0485 700-70035 F/ A UTILITY TAP FEES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0490 700-70035 F/ A REMOVAL OF SCALE PIT 0. 000 0. 000
F A 0. 000 0. 00
5, 824. 51000 0. 000 0.00
0495 900- 00007 ADDED | TEM (EACH)/ ADD TV, PHONE JACKS &LIGHT, MCR L1 1. 000 1.000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0500 604-39000 MH SPEC MANHOLE (SP) MCR L2 1.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0520 214-00220 DECI DUOUS TREE (2 IN C) MCR L15 21. 000 21. 000
EACH 0. 000 0.00
335. 00000 21. 000 7,035. 00
0525 900- 00007 ADDED | TEM (EACH)/ W5 ROUGH I N & VENT PI PE, MCR L6 1.000 1. 000
EACH 0. 000 0. 00

994. 26000 1. 000 994. 26
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0530 900- 00007  ADDED | TEM (EACH)/ NEW HAND DRYER LOCATI ONS, MCR L7 1. 000 1. 000
EACH 0. 000 0.00
1, 589. 97000 1. 000 1, 589. 97
0535 900- 00005 ADDED | TEM (DAY)/ LI QU DATED DAMAGES 0. 000 -11. 000
DAY 0. 000 0.00
1, 510. 00000 -11. 000 -16, 610. 00
0540 900- 00007  ADDED | TEM (EACH)/ ADDED DOOR, MCR L3 1. 000 1. 000
EACH 0. 000 0.00
720. 00000 1. 000 720. 00
0545 900- 00007 ADDED | TEM (EACH)/ SHADE SHELTER, MR L4 3. 000 3. 000
EACH 0. 000 0.00
1, 000. 00000 3. 000 3, 000. 00
0550 610-00010  MEDI AN COVER MATL (DEC) MCR L5 1, 224. 000 1, 224. 000
SF 0. 000 0.00
4. 00000 1, 224. 000 4,896. 00
0555 900- 00007  ADDED | TEM (EACH)/ TELEPHONE SERVI CE, MCR L8 1. 000 1. 000
EACH 0. 000 0.00
736. 75000 1. 000 736. 75
0560 614-00066 TIMBER SI GN POST (6X6 IN) MCR L 9 141. 000 141. 000
LF 0. 000 0.00
17. 75000 141. 000 2,502. 75
0565 607-11460 FENCE WOOD RAIL (SPECIAL), MR L10 500. 000 500. 000
LF 0. 000 0.00
18. 00000 500. 000 9, 000. 00
0570 900- 00014  ADDED | TEM (LUMP SUM/ URINAL PARTITIONS, MCR L11 1. 000 1. 000
LS 0. 000 0.00
869. 00000 1. 000 869. 00
0575 900- 00014  ADDED | TEM (LUMP SUM)/ WATER SOFTENER, MCR L12 1. 000 1. 000
LS 0. 000 0.00
3, 617. 90000 1. 000 3,617.90
0580 900- 00014  ADDED | TEM (LUMP SUM/ REMOVAL OF REST AREAS, MCR L 14 1. 000 1. 000
LS 0. 000 0.00
53, 632. 00000 1. 000 53, 632. 00
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PCN: 11487-BI D ESTI MATE RUN 11/ 16/ 2001
PRQJECT: STA R400- 047 ESTI MATE NO 0023 11: 20: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0585 900-00014 ADDED | TEM (LUMP SUM/ CHECK VALVE, MCR L 13 1.000 1. 000
LS 0. 000 0. 00
259. 60000 1.000 259. 60
0590 900-00014 ADDED | TEM (LUMP SUM/ CHECK ROOF LEAK MCR L 19 1. 000 0. 000
LS 1. 000 521. 00
521. 00000 1. 000 521.00
CAT 0200 CURRENT AMI $ 2,438,743.65$% 292.79$ 2,422,560. 13

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
2,600. 00000 1.000 2,600. 00
0480 700- 70035 F/ A LONG DI STANCE TELEPHONE SERVI CE ( CE) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 900- 00007 ADDED | TEM ( EACH)/ ADDED DOOR 0. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0510 900- 00007 ADDED | TEM (EACH)/ SHADE SHELTER 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0515 610-00010 MEDI AN COVER MATL ( DEC) 0. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0536 900- 00005 ADDED | TEM ( DAY)/ LI QUI DATED DAMAGES -10. 000 0. 000
DAY 0. 000 0. 00
1, 510. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ -12,500.00 % 0.00% 2,600. 00

PROJECT TOTAL CURRENT AMI $ 2,426,243.65$% 292.79$ 2,425, 160. 13



